

☐ SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040034-6

☒ CONFIDENTIAL

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040034-6

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040034-6

| CONTRACT INSPECTION REPORT   |  |       | CONTRACT NO.   |                           | TASK NO. |  |
|--|--|-------|--|---------------------------|----------|--|
| TO:<br><br>ENGINEERING SECTION/CB/PD/OL  |  |       | DATE<br><b>24 August 1965</b>  |                           | 2        |  |
|  |  |       | INSPECTION REPORT NO. (If final, so state)<br><b>1</b>   |                           |          |  |
|  |  |       | ESTIMATED COMPLETION DATE<br><b>11 December 1965</b>   |                           |          |  |
| NAME OF CONTRACTOR<br><div></div>  |  |       |  |                           |          |  |
| TYPE OF COMMODITY OR SERVICE<br><b>Prototype Modulated Light Viewing Tables</b>  |  |       |  |                           |          |  |
| Declass Review by NGA  |  |       |  |                           |          |  |
| THE CONTRACTOR IS ON SCHEDULE<br><input checked="" type="checkbox"/> YES <input type="checkbox"/> NO   |  |       | THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED. |                           |          |  |
| PER CENT OF WORK COMPLETED - <b>02%</b>  |  |       |  |                           |          |  |
| PER CENT OF FUNDS EXPENDED - <b>02%</b>  |  |       |  |                           |          |  |
| HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)                             |  |       |  |                           |          |  |
| HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)   |  |       |  |                           |          |  |
| INCENTIVES   |  |       |  |                           |          |  |
| IS THIS AN INCENTIVE CONTRACT? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO<br>IF YES, CHECK TYPE<br><input type="checkbox"/> COST <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY                    |  |       | NOTE:<br>USE REVERSE SIDE FOR COMMENTS.<br>FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.   |                           |          |  |
| OVERALL PERFORMANCE OF CONTRACTOR  |  |       |  |                           |          |  |
| 1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY   |  |       |  |                           |          |  |
| 2. <input type="checkbox"/> EXCELLENT 4. <input checked="" type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE   |  |       |  |                           |          |  |
| IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.   |  |       |  |                           |          |  |
| RECOMMENDED ACTION   |  |       |  |                           |          |  |
| <input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE  |  |       |  |                           |          |  |
| <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)  |  |       |  |                           |          |  |
| IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING: |  |       |  |                           |          |  |
| ITEM   |  | REC'D | DOES NOT APPLY   | ITEM                      |          |  |
| PROTOTYPES   |  |       |  | MANUALS                   |          |  |
| DRAWINGS <del>PROCESSED</del> Preliminary X  |  |       |  | FINAL REPORT              |          |  |
| PRODUCTION AND/OR OTHER END ITEMS  |  |       |  | SPECIAL TOOLING           |          |  |
|  |  |       |  | OTHER GOVERNMENT PROPERTY |          |  |
| DATE OF LAST CONTACT WITH CONTRACTOR<br><b>8 July 1965</b>   |  |       |  |                           |          |  |
| SIGNATURE OF INSPECTOR<br><div></div>  |  |       | DIVISION<br><b>P &amp; D S</b>   |                           |          |  |
| INSPECTOR<br><div></div>   |  |       | SIGN<br><div></div>  |                           |          |  |

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040034-6

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040034-6

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

On 8 July 1965 a "kick-off" meeting was held with ☐ personnel involved in this contract. Most of the discussion centered about the mechanical design of the tables. The technical representative stressed human engineering in the design. Some doubts were also expressed in the design of the microscope support system. When the details of design have been firmed, the following areas should be closely checked.

1. Physical Dimensions for mobility, convenience and human engineering.
2. Film Flattener for feasibility.
3. Microscope support system for ease of motion and balance when the table is tilted.
4. Film transport motors and controls for response, load capability and speed range ( $\frac{1}{4}$ " to 50" per second).
5. Film transport system for rotation, ease of threading, film wear and versatility in handling different widths and lengths of film.

The technical monitor agreed to deliver a set of sample reels and reel specifications to the contractor. Due to the early age of the contract and absence (sickness) of the prime engineer, only very preliminary sketches were presented at this meeting.

☐ UNCLASSIFIED Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040034-6

☒ CONFIDENTIAL

☐ SECRET